Mlon Aug 16, 12 &8 [ Mon =

0O [13 |30 (45 | 0

Task Mame Duration |Predeceszors |Resource Mames

1 - Project Initiated 5 days

2 Complete form - get assigned number S days

3 - Engineering Review {Long Term Planning) 20 days (1
4 Scouping, Data Collection, Explore Alkernatives, Deszign merr| 20 davs

5 Update and review Eng. Report 21 davs |3
G Traffic Study 21 days |3
7 Indertify Environmental needs 1 21 davs |3
o - Startto 1st 12 days

9 - Survey 2 days 3
10 Receive request 4 hrs

1 Find pt= f run closure 24 hrz 10
12 et depths ! recover utilties 16 brz | 11
13 Perform prelim surey 100 hr= |12
14 Clean - up 24 hrz 13
15 Deszignidraft 40 days | 9
16 AT 10 days |15
17 Firat Submittal 1 day 16
18 - 1stto 2nd 13 days

19 Reviewn 10 days [17
20 Field Check 1 day |19
ra Addrezs commerts S days |20
22 Followy-up, corrections, response 8 days | M
23 Dezign/draft 100 days | 22
24 AT 10 days | 23
23 Second Submital 0 days | 24
26 - ndtoDrait PS & E 55 days

27 Reviewn 10 days | 25
28 Address comments 8 davys | 27
29 Followy-up, corrections, response 5 days | 28
30 Dezign/draft 25 days |29

Fs




&  |Task Name Duration |Predecessors | Resource Mames hon Aug 16, 12 AM | Mon
o |15 |30 |45 | 0

EA I 10 days | 30
Draft P= & E Submitted 0 days | 31
- Draft PS&E 40 days
Review 10 davys | 32
Addrezz commentz Sdavs |34
Fallowe-up, corrections, response S davys |35
Designidraft 10 days |36
DPWMICPR (Design Project mor- Const. Project Mar ) 10 days |37
PS&E 1 day 38

+ Bidding Process 68 days |39
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